




















GCI Communication Corp. 
SACs:   618001 through 618218 
Form 690, line 145 - Tribal Government Engagement Obligation: 
 

 GCI Communication Corp. filed Form 481 on July 1, 2014, for SAC 619014.   

The Form 481 filing for SAC 619014 included the certifications and showings 
required in CFR 47§54.1004 for all 218 SACs assigned to GCI Communication 
Corp. in connection with the Mobility Fund 1 awards. 
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GCI Communication Corp. 
SACs 618001 through 618218 
Form 690 (060) Coverage and Performance Report 

 

There are no newly covered 3G areas to report for this period.    

(Dec 2013 – Dec 2013) 
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GCI Mobility Phase I 

Project Description Update 

SACs 618001 through 618218 

 

 The project description submitted with GCI’s long form application has few changes. The 
original description is still substantially accurate in regard to network design, technology, 
spectrum, budget, construction and deployment plans, services and coverage.   The service turn-
up dates for the four project groups in Bethel were moved from December 2013 to April 30, 
2014.  The drive tests for these are now scheduled for August 2014.   Equipment including radios 
and antennas has been purchased for all locations; construction activity for the other nine villages 
is in progress and is expected to complete by the end of the 2014 construction season as 
described in the original project description schedule. 

 


